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SUPPLEMENTAL PETITION 

Now comes supplemental petitioner, The Burlington Northern and Santa Fe Railway 

Company (“BNSF) by its attorneys, Kenneth J. Wysoglad & Associates and for its 

supplemental petition requests that the Illinois Commerce Commission enter a 

supplemental order granting BNSF additional time to and including July 23,2004 in which 

to complete the work required to be performed by BNSF pursuant to the October 23,2002 

order entered by the Illinois Commerce Commission in the above captioned cause. In 

support of its supplemental petition, BNSF states as follows: 

1. Pursuant to Stipulated Agreement entered into by and between BNSF, the 

Illinois Commerce Commission (“Commission”) and Illinois Department of 

Transportation (“IDOT), on October 23, 2002 the Commission entered its 

order in the above captioned cause directing the renewal of the existing 

crossbuck signs in accordance with the Manual on Uniform Traffic Control 

Devices and installation of yield signs mounted on the crossbuck sign posts 

at approximately 140 at grade crossing locations as enumerated in the 
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Stipulated Agreement. All of the work required by the terms of the aforesaid 

stipulated agreement and order was to be completed by October 23, 2003. 

(Exhibit I) 

BNSF is currently in the process of proceeding with the installation of 

renewed crossbuck signs and installation of yield signs at various single track 

crossings as enumerated in the Stipulated Agreement and Order. 

BNSF has requested to be relieved from certain of the dimensional 

requirements of Exhibit C to the Stipulated Agreement with respect to the 

sign installation at the multiple track crossing locations. BNSF is currently 

working with the Railroad Staff ofthe Commission to establish a test location 

for the installation of an alternative crossbuck and yield sign configuration. 

(See Exhibits 2 through 5 attached.) 

The October 23,2003 completion date provided in the order entered by the 

Commission in the above captioned cause does not permit BNSF to select 

a test site, install the alternative crossbucklyield sign configuration, evaluate 

the same and after consultation with the Railroad Section of the Commission 

proceed to install the remaining crossbucWyield sign installations by the 

October 23, 2003 date. BNSF reasonably believes that an additional nine 

(9) months, to and including July 23, 2004 will be necessary in order to 

complete the aforesaid test site evaluation and subsequent crossbuck/ yield 

sign installation process. 

BNSF's supplemental petition herein is not made forthe purpose of delay but 

is made necessary to permit the parties to better evaluate the type of 

2. 

3. 

4. 

5. 



crossbucklyield sign configuration that would be most effective in maintaining 

public safety. 

Wherefore, supplemental petitioner, The Burlington Northern and Santa Fe Railway 

Company prays that the Illinois Commerce Commission enter a supplemental order 

granting The Burlington Northern and Santa Fe Railway Company additional time, to and 

including July 23,2004 in which to complete the work required by the order entered by the 

Illinois Commerce Commission in the above captioned cause. 

THE BURLINGTON NORTHERN AND SANTA 
FE RAILWAY COMPANY 

KENNETH J. WYSOGLAD & ASSOCIATES 

/e &--- 

Michael L. Sizdanoff . 
Kenneth J. Wysoglad & Associates 
Attorneys for 
The Burlington Northern and Santa Fe Railway Company 
118 S. Clinton Street, Suite 700 
Chicago, Illinois 60661 

Attorney No. 14755 
(312) 441-0333 
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STATE OF MISSOURI ) 

COUNTY OF GREENE ) 
1 ss 

VERIFICATION 

Cheryl Townlian, being first duly sworn, deposes and states that she is Manager of 

Public Projectsfor The Burlington Northern and Santa Fe Railway Company, supplemental 

petitioner herein; that she is duly authorized by said railroad company to sign, verify and 

file the foregoing supplemental petition; and that the matters set forth in said supplemental 

petition are true and correct to the best of her knowledge, information and belief. 

' Manager, Public Projects 

Subscribed to and sworn to 

before me this d / * s  23 

day of- ,2003 

. 
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b STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

The Burlington Northern and Santa Fe Railway Company; 
State of Illinois, Department of Transportation 

: 

Stipulated Agreement regarding improving public safety at : T02-0092 
selected Burlington Northern and Santa Fe Railway 
Company public highway-railroad grade crossings located : 
in Illinois by renewal of crossbuck signs and the installation : 
of yield signs. 

ORDER 

By the Commkion: 

On July 29, 2002, the lllinois Commerce Commission (“Commission”) 
Transportation Division, Railroad Section, initiated the Stipulated Agreement procedure 
to improve public safety at certain public highway-railroad grade crossings of The 
Burlington Northern and Santa Fe Railway Company (“Company”) located in Illinois by 
the renewal of crossbuck signs and the installation of yield signs. 

On August 6, 2002, September 3, 2002 and September 10, 2002, the staff of the 
Commission, the Company and the Illinois Department of Transportation 
(“Department”) respectively, executed the Stipulated Agreement according to the 
provisions of Section 18c-7401 of the Illinois Commercial Transportation Law 
concerning the proposed safety improvements. The Stipulated Agreement contains an 
estimate of cost to accomplish the improvements and a division of cost among the 
parties and the Grade Crossing Protection Fund (“GCPF“ or “Fund) of the Motor Fuel 
Tax Law. 

The Commission, having given due consideration to the Stipulated Agreement 
and being fully advised in the premises, finds that: 

the Commission has jurisdiction over the parties and the subject matter of 
this proceeding; 

a list of the Company’s 140 public highway-railroad grade crossings 
subject of this proceeding is attached as Exhibit A of the Stipulated 
Agreement appended hereto; 

the parties agree that in the interest of public safety the improvements as 
set forth in Section 2 of the Stipulated Agreement, appended hereto, 
should be performed; 
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(4) the cost for the proposed improvements should be divided among the parties 
and the GCPF of the Motor Fuel Tax Law, in accordance with the Law; 

(5) it is fair and reasonable that the Secretary of the Illinois Department of 
Transportation through the GCPF of the Motor Fuel Tax Law and the 
Company should be directed to bear their respective portions of the cost of 
the proposed improvements as set forth in Section 5 of the Stipulated 
Agreement appended hereto; 

all bills for expenditures should be submitted to the Department as set forth in 
Section 6 of the Stipulated Agreement appended hereto; the final bill for 
expenditures from the Company should be clearly marked “Final Bill”; all bills 
should be submitted to the Department no later than twenty-four (24) months 
from the date of this Order; authorization for reimbursement from the Grade 
Crossing Protection Fund should expire twelve (12) months after the 

;r completion date specified in this Order; the Department should, at the end 
of the 24th month from the Commission’s Order date, de-obligate all residual 
GCPF monies accountable for installation costs for this project; 

‘the Company should file a written report within six (6) months from the 
date of this Order, with the Director of Processing and Information of the 
Commission’s Transportation Division, stating the progress it has made 
toward completion of its work herein required; the report should include 
the name, title, mailing address, phone number and facsimile number of the 
employee responsible for management of this project, and additional 
information set forth in Section 4 and Section 6 of the Stipulated Agreement 
appended hereto; 

at those crossings where stop signs now exist at the crossings, the Company 
should remove said signs upon installation of the new crossbuck and yield 
signs unless the stop sign(s) provides a dualpurpose to stop motorists at the 
crossing and at an adjacent highway intersection; where said dual-purpose 
stop sign(s) exists, if any, the yield sign(s) should not be installed and the 
stop sign(s) should be retained; 

625 ILCS 5/18c-1701 and 1704 require each “person”, as defined by Section 
18c-1104, to comply with every regulation or order of the Commission. These 
sections further provide that any person who fails to comply with a 
Commission regulation or order shall forfeit to the state not more than $1,000 
for each such failure, with each day’s continuance of the violation being 
considered a separate offense. While the Commission expects all parties to 
comply with this Order in all matters addressed herein and in a timely 
manner, the Commission advises that any failure to comply may result in 
the assessment of such sanctions. 

(6) 

(7) 

(8) 

(9) 
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IT IS THEREFORE ORDERED that the terms of the Stipulated Agreement, 
appended hereto, executed by staff of the Commission, The Burlington Northern and 
Santa Fe Railway Company and the Illinois Department of Transportation on August 6, 
2002, September 3, 2002 and September I O ,  2002, respectively, be and they are 
hereby required to be met by the aforesaid parties. 

b 

IT IS FURTHER ORDERED that the Company be, and it is hereby required and 
directed to proceed immediately in performing the improvements as set forth in Section 
2 of the Stipulated Agreement, appended hereto, and shall thereafter maintain same. 
The Company shall complete the work within twelve (12) months from the date of this 
Order. 

IT IS FURTHER ORDERED that at those crossings where stop signs now exist 
at the crossings, the Company shall remove said signs upon installation of the new 
crossbuck and yield signs unless the stop sign(s) provides a dual-purpose to stop 
motorists at the crossing and at an adjacent highway intersection. Where said dual- 
purpose stod'sign(s) exists, if any, the yield sign(s) shall not be installed and the stop 
sign(s) shall be retained. 

IT IS FURTHER ORDERED that the cost of making the improvements 
hereinbefore required shall be divided among the parties and the Grade Crossing 
Protection Fund of the Motor Fuel Tax Law as set forth in Section 5 of the Stipulated 
Agreement appended hereto. 

IT IS FURTHER-ORDERED that all bills for expenditures shall be submitted to 
the Department as set forth in Section 6 of the Stipulated Agreement appended hereto, 
and that the final bill for expenditures from the Company shall be clearly marked "Final 
Bill". 

IT IS FURTHER ORDERED that authorization for reimbursement from the Grade 
Crossing Protection Fund shall expire 12 months after the completion date specified in 
this Order. The Department shall, at the end of the 24m month from the Order date, de- 
obligate all residual GCPF monies accountable for installation costs for this project. 

IT IS FURTHER ORDERED that the Company, within six (6) months from the 
date of this Order, shall submit a written report with the Director of Processing and 
Information, of the Commission's Transportation Division, stating the progress it has 
made toward completion of its work herein required. The report shall include the 
Commission Order Number, the Order date, the project completion date as noted in the 
Order, crossing information (Inventory Numbers and Railroad Mileposts), type of 
improvement, and project manager information (the name, title, mailing address, phone 
number and facsimile number of the employee responsible for management of this project.) 
The report shall also include the status of expenditures of the total project and 
percentage of completion of the project. If the project is behind schedule, the report 
must include a brief explanation of the reason(s) for the delay. 

3 
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IT IS FURTHER ORDERED that the Company shall submit to the Director of 
Processing and Information, Transportation Division of the Commission within five (5) 
days of the completion of the work herein required of it, U.S. DOT Crossing Inventory 
Form (6180.71), one for each crossing, as written notice of said completion. 

IT IS FURTHER ORDERED that any person making a Request For Extension Of 
Time up to 30 days to complete a project ordered by the Commission must file a 
request with the Director of Processing and Information no later than 14 days in 
advance of the scheduled deadline. An Administrative Law Judge will consider and 
decide the request. 

IT IS FURTHER ORDERED that any person requesting an extension of time that 
exceeds 30 days must file a Petition For Supplemental Order with the Director of 
Processing and Information no later than 21 days in advance of the scheduled 
deadline. The Commission will decide Petitions For Supplemental Orders. 

IT IS tURTHER ORDERED that Requests For Extension Of Time and Petitions 
For Supplemental Orders must include the reason(s) the additional time is needed to 
complete the work and the time within which the project will be completed. Prior to 
submitting a Request For Extension Of Time or a Petition For Supplemental Order, the 
person must notify the Commission’s Rail Safety Program Administrator that it is unable 
to complete the project within the ordered timeframe. 

IT IS FURTHER ORDERED that the Commission or its Administrative Law Judge 
reserves the right to deny Petitions For Supplemental Orders and Requests For 
Extension Of Time, if the reason(s) supporting the request is insufficient or where it 
appears the person has not made a good faith effort to complete the project within the 
allotted time. Failure of the Commission or Administrative Law Judge to act on a 
pleading prior to the deadline means the originally ordered completion date remains in 
effect. 

IT IS FURTHER ORDERED that, subject to Sections 18c-2201 and 18c-2206 of 

By Order of the Commission this 23’d day of October, 2002. 

the Law, this is the final decision subject to the Administrative Review Law. 

Chairman 

SECTION CHIEF I* 4 



STATE OF ILLINOIS 

OR I GI NAL ILLINOIS COMMERCE COMMISSION 

STIPULATED AGREEMENT 

This agreement made and entered into, by and between the State of Illinois acting by and 
through the Illinois Commerce Commission, hereinafter referred to as the "Commission", 
The Burlington Northern and Santa Fe Railway Company, hereinafter referred to as the 
"Company" and the State of Illinois, Department of Transportation, hereinafter referred to 
as the "Department". 

WITNESSETH: 

WHEREAS, Commission staff has initiated this public safety project to renew the existing 
crossbuck signs and install yield signs at each of the Company's public grade crossings 
listed on Exhi6it A attached hereto; 

WHEREAS, the parties are mutually agreeable to accomplish the proposed 
improvements upon a determination of the Commission by Order. 

NOW THEREFORE, in consideration of the premises and of the mutual covenants and 
agreements as hereinafter contained the parties pray that the Commission enter an Order 
according to the provisions of Section 18c-7401 of the Illinois Commercial Transportation 
Law requiring that certain improvements as hereinafter stated be made and that the cost 
for the proposed improvements be divided among the parties according to law and that 
the Grade Crossing Protection Fund of the Motor Fuel Tax Law be required to bear a 
substantial portion of the cost; To Wit the parties agree as follows: 

SectbA All improvements encompassed by this agreement shall be made in 
accordance with all applicable State laws, rules, standards, regulations and orders and 
procedures in general. 

S&b12 The parties are of the opinion that the following improvements should be 
performed in the interest of public safety at those crossings listed on Exhibit A attached 
hereto: 

(a) the renewal of the existing crossbuck signs in accordance with the Manual 
on Uniform Traffic Control Devices (MUTCD) and installation of yield signs 
(RI-2) mounted on the crossbuck sign posts as indicated on Exhibit C 
attached hereto; the signs should not be installed at those crossings that 
are closed by Order of the Commission and at those crossings where 
automatic warning devices are installed and in service prior to the 
completion date set forth in this Agreement; 

The Company has prepared a detailed estimate of cost to accomplish the Sech~3 
proposed improvements; said estimate is attached as Exhibit B. 



The Company shall upon Order, according to the requirements contained 
therein, proceed toward the completion of the proposed improvements, accomplishing the 
work with its own forces or appropriate contracted services and agrees that an 
appropriate time for the submission of a progress report should be six (6) months from 
the Order date which shall include the status of expenditures of the total project and 
percentage of completion of the project; if the project is behind schedule the report must 
include a brief explanation of the reason(s) for the delay; the Company further agrees that 
the time for the completion of the proposed improvements should be twelve (12) months 
from the date of Commission Order subsequent to this agreement. 

k i t i r m 3  The parties hereto agree that an equitable division of cost for the proposed 
improvements should be: 

a) the total cost to renew the crossbuck signs in accordance with the Manual 
on Uniform Traffic Control Devices (MUTCD) and install yield signs at the 
company's 140 grade crossings listed on Exhibit A attached is estimated at 
$21 1,400; 50% of this cost, in an amount not to exceed $105,700, should 
be funded by the Grade Crossing Protection Fund (“Fund”) with the 
remaining cost bome by the Company; the cost to maintain all of the new 
signs should be borne by the Company. 

Sfstim3 Special Provisions. All bills for expenditures authorized to be reimbursed 
from the Grade Crossing Protection Fund shall be submitted to the Department as 
follows: 

Illinois Department of Transportation 
Engineer of Local Roads and Streets 
Darrell McMurray, Bureau Chief, Attention: Henry Cronister, Sr. 
Room 205,2300 South Dirksen Parkway 
Springfield, Illinois 62764 

The final bill for expenditures shall be clearly marked “Final Bill”. All bills shall be 
submitted to the Department no later than twenty-four (24) months from the date of 
Commission Order subsequent to this agreement. Authorization for reimbursement from 
the Grade Crossing Protection Fund shall expire twelve (12) months after the 
completion date specified in the Order. The Department shall, at the end of the 24th 
month from the Commission’s Order date, de-obligate all residual funds accountable for 
installation costs for this project. 

Progress billing will be based upon the work performed during the billing period. 
Progress payment for material will be based on the actual cost of material purchased 
and received by the Company during the billing period. Progress payment for labor 
costs will be based upon the number of crossings completed by the Company during 
the billing period. 
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The Company shall file its progress report within six (6) months from the 
Commission Order subsequent to this agreement with the Director of Processi 
Information of the Commission’s Transportation Division. The report shall inch 
Commission Order Number, the Order Date, the project completion date as note 
Order, crossing information (Inventory Numbers and Railroad Mileposts), 
improvement, and project manager information (name, title, mailing address 
number and facsimile number of the employee responsible for management 
project.) 

At those crossings where stop signs now exist at the crossing, the Company shal 
said signs upon installation of the new crossbuck and yield signs unless the sto 
provide a dual-purpose to stop motorists at the crossing and at an adjacent 
intersection. Where said dual-purpose stop signs exist, if any, the yield sign@) 
be installed and the stop signs shall be retained. 

This agreement shall be binding upon the parties hereto, their SL 
or assigns. Upon execution of this agreement by all parties, the Commission s 
an appropriate Order, within 60 days accepting or rejecting such stipulation acc 
the provisions contained herein. 

In Witness Whereof, the parties have caused this agreement to be executed by 
authorized officers, as of the dates indicated herein. 

6- SixthLZ 
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Executed by the Commission this 

Michael E. Stead 
Rail Safety Program Administrator 

4 

Rail Safety Section 
Transportation Division 



Illinois Commerce Commission Stipulated Agreement No. 1012 concerning renewal of crossbuck signs 

and installation of yield signs at selected Burlington Northern and Santa Fe Railway Company grade 

crossings located in Illinois. 

Executed by The Burlington Northern and Santa Fe Railway Company this 3 day of &2&2002. 

ir 
B 



. Illinois Commerce Commission Stipulated Agreement No. 1012 concerning renewal of crossbuck signs 

and installation of yield signs at selected Burlington Northern and Santa Fe Railway Company grade 

crossings located in Illinois. 

Executed by the Department this /d 'day of %Jeh Le C ,2002. 

STATE OF ILLINOIS 
DEPARTMENT OF TRANSPORTATION 
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Bufington Northern Saota  Fe 

3253 E.Ckrmut Expmrrany 
Springfield, MO 65802 
Phone (417) 829-4954 
Fax (417) 8B4998 

April 30,2003 

Michael E. Stead 
Railroad Safety Program Administrator 
Illinois Commerce Commission 
527 E. Capitol Avenue 
Springfield, IL 62701 

Dear Mr. Stead: 

This letter is in reference to the Illinois Commerce Commission Order T02-0092 dated October 23, 
2003, regarding the renewal of crossbuck signs and the installation of yield signs. By this letter 
The Burlington Northern and Santa Fe Railway Company is requesting to be relieved of the certain 
dimensional requirements of Exhibit C. 

BNSF is requesting that an alternate design of the combination of the crossbuck and yield sign that 
would have the yield sign mounted on its own separate post. Following are the issues that resulted 
in us requesting this change: 

- Causes us to vary from our standard post of 16 ft  to a post 18 ft  in length. This will be 
a special order item that creates difficulty in both obtaining and storing. 
Most of the 140 crossing locations will require us to use the 18% post due to the 
multiple track situations. 
Current dual STOP sign locations in Illinois are mounted on separate post. By having 
them on separate post we would stay uniform with the other crossings in the State. 
Having the Yield sign on a separate post does not require any deviation from the 
MUTCD. All previous suggestions do require a variation from the MIJTCD Standard. 
Lowering the Multiple track sign below the Yield sign significantly detracts from the 
MUTCD and would require us to lower our 1-800 to a position on the post of about 3 ft  
which would no longer be visible to the driver in case of an emergency. 
The crossbuck sign will be much higher than the 9 4 .  suggested by the MLJTCD. 
Another alternative is to treat the Stop or Yield Sign as the auxiliary sign not the 
primary sign that will, by the MUTCD, allow the yield sign to be placed lower on the 
post. 
BNSF is still interested in trying to find a way to include Federal Section 130 dollars 
into this program. 

- 

- 

- 

- 

- 
- 

- 

AT this point BNSF is concerned that if resolution to this matter is not made quickly an extension 
of time will be required. Your prompt consideration of this request would be appreciated and if 
you need additional information, please contact me at the above number. 



% Yours very truly, 

Cc: John Blair - ICC 
Spencer Arndt - BNSF RR 
Doug Werner - BNSF RR 
Lyn Hartley - BNSF RR 



STATE OF ILLINOIS . 
ILLINOIS COMMERCE COMMISSION 

TRANSPORTATION DIVISION I RAIL SAFETY SECTION 

May 20,2003 
Michael E. Stead Rail Safety Program Administrator 

Mrs. Cheryl L. Townlian 
Manager of Public Projects 
Burlington Northern Santa Fe Railway Co 
3253 E. Chestnut Expressway 
Springfield, MO 65802 

Dear Mrs. Townlian: 

This has reference to your letter dated April 33, 2003, concerning The Burlington 
Northern Santa Fe Railway Company's request to modify the configuration of the new 
Crossbuck and Yield sign assemblies as required under the terms of Illinois Commerce 
Commission Order T02-0092. 

This office has reviewed your company's request and finds that it is not the preferred 
method of installation as recommended in the National Cooperative Highway Research 
Program (NCHRP) Report 470. The Crossbuc!: and Yield sign pilot improvement 
project Ordered by the Commission is based on NCHRP Report 470. Therefore, we 
believe the Crossbuck and Yield signs should be configured as indicated on Exhibit C 
attached to the Commission's Order. Concerning the use of 18-foot posts to install the 
new Crossbuck and Yield signs, we believe the safety benefits to the motoring public of 
this project outweigh those concerns indicated in your letter. 

I trust this information will be helpful. If you have any questions, or need additional 
information, please contact John Blair, Assistant Rail Safety Program Administrator, at 
(217) 85-8421 or jblair@icc.state.il.us. 

Very truly yours, 

' Michael E. Stead 
Rail Safety Program Administrator 

527 East Capitol Avenue, Springfield, Illinois 62701 

w.lcc.state.il.us 
Telephone [217] 782.7660 Fax [217] 785-7404 TDD ("VITTY") (2171 5244915 



c BNSF CHERYLL.TOWNLLAN 
Manogcr djPublie Pmjccrr 

June 11,2003 

Bmlington Northern S m t a  Fe 

3253 E. Chermut Expressway 
SpriogKcld, MO 65802 
Phone (417) 829-4954 
Ppx (41T) 829.4998 

Michael E. Stead 
Illinois Commerce Commission 
527 E. Capitol Avenue 
Springfield, IL 62701 

Dear Mr. Stead, 

Regarding your letter dated May 20,2003 concerning the configuration the new Crossbuck and 
Yield sign assemblies as required under the terms of the Illinois commerce Commission Order 
T02-0092. 

Based on our continued concerns on the visibility of the crossbuck sign with attached Yield and 
multiple track signs, BNSF would like to suggest that we install a test location in which the 
proposed configuration can be viewed, a suggestion that was previously discussed with Mr. John 
Blair o f  the ICC. Once the test location has been installed a joint diagnostic could then be 
conducted viewing the crossing at both daylight and dark to determine its effectiveness. 

If this proposal is acceptable to you please let me know so that I may make arrangements for a 
location and installation. If you have any question or need additional information please feel to 
give me a call. 

Yours very tru y, dk 
CheryI%'ownlian 

Cc: SpencerAmdt 
Doug Wmer 
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STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 
TRANSPORTATION DIVISION I RAIL SAFETY SECTION 

June 26,2003 
Michael E. Stead Rail Safety Program Administrator 

Mrs. Cheryl Townlian 
Manager of Public Projects 
Burlington Northern Santa Fe Railway Company 
3253 E. Chestnut Expressway 
Springfield, MO 65802 

Dear Mrs. Townlian: 

This is in response to your letter dated June 11, 2003, with which you requested this 
office's concurrence on a suggestion to install a proposed configuration for new 
Crossbuck and YIELD sign assemblies at a test Idcation. Your company is proposing 
the test configuration as an alternative to the sign configuration required under the 
terms of Illinois Commerce Commission Order T02-0092. 

This office has no objection to the BNSF installing the alternate Crossbuck and YIELD 
sign configuration at a multiple track crossinq test location. We believe the original sign 
configuration, as authorized by Commission Order T02-0092, should remain in effect for 
single-track crossing locations. 

It is my understanding that you have already discussed this issue with John Blair, 
Assistant Rail Safety Program Administrator. Please continue to coordinate with Mr. 
Blair the installation of an alternate Crossbuck and YIELD sign configuration at a 
multiple track crossing. In addition, please continue to submit progress reports on the 
status of new sign installations at single-track cros-ings as directed by Order T02-0092. 

If you have any questions, or need additional information, please contact John Blair, 
Assistant Rail Safety Program Administrator, at (217) 785-8421 or jblair@icc.state.iI.us. 

Very truly yours, 

MiL,iael E. Stead 
Rail Safety Program Administrator 

cc: Paul Nowicki, BNSF 

527 East Capitol Avenue, Springfield, Illinois 62701 
Telephone I2171 557-1285 Fax (2171 557-5986 TOD ("VIITY") (2171 524-4915 

&.icc.state.il.us 



PROOF OF SERVICE 

Michael L. Sazdanoff, being first duly sworn on oath, deposes and says that on the 

,2003, he caused to be served, a true and correct 
4 vyust- 

I/" day of Y"- 

copy of SUPPLEMENTAL PETITION upon: 

Mr. Michael Stead 
Rail Safety Program Administrator 

Illinois Commerce Commission 
527 E. Capitol Avenue 
Springfield, IL 62701 

Mr. James L. Easterly 
Division of Highways 

Illinois Department of Transportation 
2300 S. Dirksen Pkwy, Suite 300 

Springfield, IL 62764 

by depositing same in the US. Mail depository located at Adams and Clinton Streets, 

Chicago, Illinois in an envelope(s) with first-class postage, prepaid, 

L 


